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Mr Martin Hestmark

U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Denver, Colorado 80202-2405 o g

(=)

2
Mr Gary Baughman fﬁ’, w
Hazardous Waste Facilities Unit Leader iy
Colorado Department of Health orD ™~
4300 Cherry Creek Drive South e e
Denver, Colorado 80222-1530 ) =
Gentlemen = %:::’a

The IAG mulestone date for the Operable Unit 2 (OU-2) Final RCRA Facility
Invesugation/Remedial Investigation (RFI/RI) Report 1s August 9, 1993 Our request for
extension to December 16, 1993, and May 23, 1994, for the Diaft and Final RFI/RI
Reports for OQU-2 was denied Thus letter 1s to inform you that we will miss the August 9,
1993, milestone for the Final RF/RI Report

The reasons for not being able to meet the August 9, 1993, milestone are the same as
were defined 1n our February 26, 1993 letter to you which nitally requested the schedule
extension for the Draft RFI/RI Report

We have been wotking to maintain and even improve these schedules, but have been
unable to accelerate the acuvities necessary to meet all of the requirements and
expectations for the level of detail in the reports 1dentified by EPA and CDH

We are willing and anxious to woirk with you to identify ways that we can improve upon
the process and timing of activities necessary to make defendable decisions on how to
achieve eailier cleanup of OU-2 and the rest of the site

Please do not hes1tate to contact me duectly or Scott Grace of my staff at (303) 966-7199

Sincerely,

ﬁar tgijan

ant Manager for Transiion
4 Environmental Restoration
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